MILLIE anp SEVERSON, INCORPORATED
General Contractors
State Contractors License No. 99031

3601 Serpentine Drive Telephone (562) 493-3611

P. O. Box 3601 Fax No. (562) 598-6871
Los Alamitos, CA 90720-0399

REPORT OF PROJECT MEETING MINUTES NO. 10

Project: Harbor Gateway/ Lot 8 Development
Place: Jobsite
Date: February 16, 2005

Present: Stephane Wandel - Boeing Realty Corp.
Mike Sajjadi - Overton Moore
Scott Zachary - Haley & Aldrich
Dave Harper, Charles Huang, Jon Severson - Millie and Severson, Inc.

PROJECT MEETING MINUTES NO. 10
10.1  Schedule Analysis:

A. The GMP schedule per contract is based on a 198 day construction duration
beginning on December 6, 2004 and ending on September 12, 2005. Delays
which have occurred and will extend the contract completion date are as
follows:

1. The new schedule dated December 13, 2004 shows the start date on _
December 20, 2004 and a completion date on September 14, 2005 in@,
which the (8) eight days of "Christmas Work Stoppage" was remove

2, New schedule dated January 18, 2005 shows commencing date of
January 17, 2005 and completion date of October 12, 2005.

W
B. Delays: Rain (January 28, 2005). @ é ’J/

Lack of inspections (February 3, 2005 to February 9, 2005). vg
Rain (February 11, 2005).
Rain (February 18, 2005). o
10.2  Current Schedule Impact Issues: @ \/\ ’
A. Interior footings at office area to commence after Haley & Aldrich is ,*%

substantial complete.

ﬁ
B. Haley & Aldrich to start at NE of pad in order for Millie and Severson to pour \ j
more slab areas.

10.3  Jobsite Activities:

| o v
A. Flooding west of pad to reach wff)\zed moisture. o 4\& s
B. Storm drain to commence on February 4, 2005 and to complete Phase 1 after 7
rain stops.
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Project Meeting Minutes N 0.10
February 16, 2005

104  Scott Z. requested to limit traffic on pad areas.
105  Scott Z. indicated that the NE environmental enclosure slab may be thickened.

106  Scott Z. requested Millie and Severson to provide and place base material for his rigs.
Mike authorized.

Forward from Meeting Minutes No. 9-2/9/05

95  Boeing Realty Corp. onsite to discuss relocating the transformer pads. No resolution
was reached.
2/16/05 Transformer pads to be per plans.

Forward from Meeting Minutes No. 8 - 2/2/05
85  Scott Z. to provide cost of well cap damaged by Basin Construction on February 16,
2005.

Forward from Meeting Minutes No. 7 -1/26/05
77  Mike asked Charles to confirm the FM approval process with the fire protection

system.

2/2/05 General Underground to provide submittal package to FM Global at
Woodland Hills, CA.

2/9/05 Package messengered to FM Global on February 7, 2005.

2/16/05 FM Global still reviewing.

Forward from Meeting Minutes No. 12-1/5/05
46  Stephane and Mike to meet regarding getting the City required art work design

started.
1/12/05 Initial meeting held on January 5, 2005.
2/2/05 Mike requested to have lobby floor tiles to be on-hold.

2/16/05 Tiles to be on-hold until expires.

410  Stephane noted that Boeing Realty wants to review all submittals related to the lobby
railing system being provided by Craneveyor.
2/16/05 Shop drawings sent to Stephane on February 18, 2005.

Safety:
a. Incident/ Accident:
1. Basin construction damaged VEW-14 vapor extraction well on January 20,
2005. Haley & Aldrich and Dennis Carlson was notified immediately and
secured.

b. Millie and Severson Safety Meetings Held:
1. January 18, 2005.

2. February 2, 2005.

s:\ minute\ 3653\ 10050216.doc Page 2 of 3

BOE-C6-0094106



Project Meeting Minutes Né. 10
February 16, 2005

Continued...
3. February 8, 2005.
C. Issues: None at this time.
Unless written modification is submitted within seven (7) days, the above conference report

shall be deemed correct and so filed. CHANGES IN THE SCOPE OF WORK WILL NOT BE
STARTED UNTIL THE SUPERINTENDENT RECEIVES THE OWNER'S FIELD ORDER.

cc: Dennis Carlson, Mario Stavale - Boeing Corp.
Insik Chang, Bob Jacob - HPA
Eliseo Ochoa - Tait & Associates
Mick MacArthur - Millie and Severson, Inc.

e-mail:
Dennis Carlson - (dennis.Carlson@boeing.com)
Mario Stavale - (salvatore.m.stavale@boeing.com)
Bob Jacob - (bob@hparchs.com)
Insik Chang - (insik@hparchs.com)
Eliseo Ochoa - (eochoa@tait.com)
Patrick Keddington - (pkeddington@haleyaldrich.com)
Stephane Wandel - (stephane.m.wandel@boeing.com)
Scott Zachary - (spz@haleyaldrich.com)
Mike Sajjadi - (msajjadi@omprop.com)

s:\ minute\ 3653\ 10050216.doc Page 3 of 3

BOE-C6-0094107



801¥600-90-3084

MILLIE and SEVERSON, INCORPORATED
RFI Log for BOEING-HARBOR GATEWAY

21-Feb-05
RI\IQ'I;SNO Vendor Name
001
002
003
004 CANYON REBAR
005
006
007
008
009 B.D.B. ELEC/INC.
009.1 B.D.B. ELEC/INC.
010 PANELIZED STRUCTURES |
011 HALLIN AND HERRERA, INC
012 FML LININGS, INC.
013 HALLIN AND HERRERA, INC
014 HALLIN AND HERRERA, INC
015 HALLIN AND HERRERA, INC
016 CRANEVEYOR CORP.
018 HALLIN AND HERRERA, INC
019 RUCKER TIiLE

GEO-MEMBRANE

GEO-MEMBRANE
GEOTEXTILE/GEOMEMBRANE

4" RECESS AT KNOX OUT PANEL

TRAFFIC LOADING REQUIREMENT

FLO - GARDS FOR DRAINS AT OFFICE
FOOTING AT LINE 11 AT MEZZANINE STAIR
INTERIOR FOOTING FOR MEZZANINE
LIGHT FIXTURES (FX-3)

VOID PER CHARLES 1/19/05

PANELIZED ROOF - VULCRAFT RF1
ERECTION PAD FOR SITE WALLS

SLOPE CUT AT COLUMN FOOTINGS, DETAIL 4/1
CHAMFER AT KNOCKOUT WINDOWS A3.3
PANEL ELEVATION ON A3.1

PANEL JOINTS ON A3.1

LOBBY STAIR RAILS

ELECTRICAL/PUMP ROOM A2.2 DETAILC

GROUT FOR LIMESTONE

Stopped Work Process Required
No 12/14/04 12/16/04
No 12/14/04 12/16/04
No 12/20/04 12/21/04
No 12/28/04 1/4/05
No 12/28/04
No 1/6/05 1/14/05
No 1/7/05 1/12/05
No 1/7/05 1/12/05
No 1/18/05
No 1/19/05
No 1/18/05 1/21/05
No 1/26/05 1/28/05
No 2/11/05 2/18/05
No 1/28/05 2/4/05
No 1/28/05 2/4/05
No 1/28/05 2/4/05
No 1/31/05 2/3/05
No 2/1/05 2/8/05
No 2/11/05 2/15/05

Job No. 03653

Response  Bulletin ID

12/15/04
12/14/04
12/21/04
1/3/05
1/13/05
1/5/05 007
1/6/05 005
1/6/05 006
2/8/05
2/8/05
1/19/05

1/28/05

2/9/05
2/8/05
2/8/05
2/8/05

2/9/05

Page No: /




Vendor Name

KIRKER GLASS, INC. PERFORMANCE REQUIREMENT FOR STOREFRONTS

601¥600-90-308

Stopped Work Process  Required Response  Bulletin ID

No 2/11/05 2/16/05

Job No. 03653 Page No: 2
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Millie and Severson, Incorporated
Submittal Log for: BOEING-HARBOR GATEWAY

21-Feb-05

Trade Seq. Rev.

036

064

064

020

005

014

014

014

023

064

064

064

064

064

064

020

035

001
002
003

004

005

006

007

008

009
010

011

012

013

014

015

016

017

Subcontractor

ARCHITECTURA
HALLIN AND HE
HALLIN AND HE

RUCKER TILE

CALCON STEEL

FML LININGS, IN
FML LININGS, IN

FML LININGS, IN

KIRKER GLASS, I
HALLIN AND HE

HALLIN AND HE

HALLIN AND HE

HALLIN AND HE

HALLIN AND HE

HALLIN AND HE

RUCKER TILE

GENERAL UNDE

Submittal Description

SD: DOORS, FRAMES & HARDWARE
PD: WET CURE BLANKET
PD: BOND BREAKER

S: DALTILE L-712 LIMESTONE,
JURASTONE GRAY-BLUE

SD: ANCHOR BOLT, TEMPLATES,
EMBED, LEDGERS

S: GEOTEXTILE
S: GEOMEMBRANE HDPE

PD: PRODUCT DATA & INSTALLATION
METHOD

PD: ARCADIA HARDWARE
PD: MIX DESIGN #1224 - FOOTINGS

PD: MIX DESIGN #46972 - BUILDING
SLAB

PD: MIX DESIGN #62131 - TILT-UP
BUILDING PANELS

PD: MIX DESIGN #1227 - TILT-UP
SCREEN WALLS

PD: MIX DESIGN #1226 - TRUDE APRON

PD: MIX DESIGN #RS250-P41 - GROUT
UNDER PANELS

PD: EPOXY, GROUT, WATERPROOF
MEMBRANE FOR CERAMIC TILE.

SD: FIRE PROTECTION PLANS.

KEY:

Location

SD = Shop Drawings
PD = Product Data
MD = Mix Designs

S =Samples

A = Approved As Noted

P = Pending
C = Closed

R = Revisc and Resubmit (Rejected)

A/R = Partially Approved/Partially Rejected

DateRequired Submitted Returned
12/20/2004 1/4/2005
12/23/2004 1/5/2005
12/23/2004 1/5/2005
12/27/2004
12/27/2004 1/4/2005

1/14/2005 1/21/2005
1/14/2005 1/21/2005
1/14/2005 1/21/2005
12/28/2004 1/5/2005
12/29/2004 12/30/2004
12/29/2004 12/30/2004
12/29/2004 12/30/2004
12/29/2004 12/30/2004
12/29/2004 12/30/2004
12/29/2004 12/30/2004
12/30/2004 1/10/2005
1/12/2005

Job No.: 03653

Back to Sub

1/7/2005
1/14/2005
1/14/2005

1/14/2005

1/6/2005

1/24/2005
1/24/2005

1/24/2005

1/21/2005
1/4/2005

1/4/2005

1/4/2005

1/4/2005

1/4/2005

1/4/2005

1/14/2005

Page No.

Status
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Trade Seq. Rev.

005

034

034
034
070
070
012
030
030
035A
050
101
021
021
021
021
021
029
029
029
029
029
032

036

018

019

019
019
020
021
022
023
024
025
026
027
028
029
030
031
032
033
033
034
035
035
036

037

0

Spec

DIV. 5

Subcontractor

CALCON STEEL

K & S AIR CONDI

K & S AIR CONDI
K & S AIR CONDI
G.M.A. CONSTRU
G.M.A. CONSTRU
ACRA LIGHT
B.D.B. ELEC/INC.
B.D.B. ELEC/INC.
NATIONAL FAIL-
WEST COAST DO
DOCK PROS INC
SANDERS & WO
SANDERS & WO
SANDERS & WO
SANDERS & WO
SANDERS & WO
GLOBAL STEEL P
GLOBAL STEEL P
GLOBAL STEEL P
GLOBAL STEEL P
GLOBAL STEEL P
AMERICAN CON

ARCHITECTURA

Submittal Description

SD:

STEEL SHOP DRAWINGS -

SUBMITTAL #2 (ERECTION, COLUMN,
BEAM, ANGLE BRACE, LADDER AND
TRASH GATE - TOTAL OF 48 SHEETS).

PD:

HVAC PRODUCT DATA (HP,

EXHAUST FAN, AIR DIST., FIRE
DAMPERS, AIR BALANCE).

PD:

PD:

SD:

PD:

PD:

PD:

PD:

SD:

SD:

PD:

PD:

PD:

PD:

PD:

PD:

PD:

HVAC SUBMITTAL
CARRIER HVAC
TRUSS JOIST SHOP DRAWINGS
TRUSS JOIST PRODUCT DATA
SKYLIGHTS
SWITCHGEAR PRODUCT DATA.
LIGHT FIXTURE PRODUCT DATA.
FIRE ALARM PLANS
ROLL UP DOOR
DOCK BUMPERS

FRAZEE - SNOW BALLET

FRAZEE - COAST POINTE

: FRAZEE - BALSAM BASH

FRAZEE - MUSHROOM BASKET

: FRAZEE - WILD CAT

TOILET PARTITIONS

TOILET PARTITIONS

TOILET ACCESSORIES

TOILET PARTITION COLOR CHART
PLASTIC LAMINATE COLOR CHART

PLUMBING FIXTURES

S: CLEAR WHITE BIRCH WOOD

Location

1/24/05

1/28/05

1/27/05
1/27/05

DateRequired Submitted

1/13/2005

1/14/2005

2/8/2005
2/14/2005
1/17/2005
1/17/2005
2/11/2005
1/18/2005
1/18/2005
1/21/2005
1/24/2005
1/25/2005
1/25/2005
1/25/2005
1/25/2005
1/25/2005
1/25/2005
1/28/2005
2/11/2005
1/28/2005
1/28/2005
2/11/2005

2/2/2005

2/2/2005

Job No.:

Returned

1/29/2005

1/24/2005

1/24/2005

1/27/2605

2/1/2005
1/28/2005
1/28/2005
1/28/2005
1/28/2005

1/28/2005

2/1/200S

2/14/2005

2/7/2005

03653

Back to Sub

1/27/2005

2/3/2005

2/21/2005

1/27/2005

1/27/2005

1/31/2005

1/31/2005

1/27/2005

2/4/2005
1/28/2005
1/28/2005
1/28/2005
1/28/2005
1/28/2005

2/21/2005

2/3/2005

2/21/2005

2/16/2005

2/7/2005

Page No.

Status
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Trade Seq. Rev.

035

035

035

035
035
040
013

090

090

090

006

006

038

039

040

041
042
043
044

045

046

047
048

049

Subcontractor

GENERAL UNDE

GENERAL UNDE

GENERAL UNDE

GENERAL UNDE
GENERAL UNDE
PANELIZED STR
AAA ROOFING B

UNIVERSAL MET

UNIVERSAL MET

UNIVERSAL MET
CRANEVEYOR C

CRANEVEYOR C

Submittal Description

SD:

FIRE PROTECTION PLANS

(COMPLETE)

PD:

HYDRAULIC CALCULATIONS -

AREA 1

PD:

HYDRAULIC CALCULATIONS -

AREA 2

PD:
PD:
SD:

PD:

PRODUCT SUBMITTAL
FIRE PUMP SUBMITTAL
PANELIZED ROOF SHOP DRAWINGS

ROOFING SUBMITTAL

S: MONTEREY CARPET BUKHARA
COLOR 1080 Z63

S: ARMSTRONG SHEET VINYL
MEDIPOINT COLOR #87704

S: VPI WALL BASE COLOR 14

SD:

HANDRAIL SHOP DRAWINGS

S: ALUMINUM HANDRAIL SAMPLE

Location

DateRequired Submitted

2/7/2005
2/7/2005
2/7/2005

2/7/2005
2/7/2005
2/8/2005
2/11/2005

2/11/2005
2/11/2005

2/11/2005
2/18/2005

2/18/2005

Job No.:

Returned Back to Sub

2/17/2005

03653

2/17/2005

Page No.

Status




